
Source: PTS

DOE/RL-97-91, Rev. 4

Section N

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE HAMMER
FEBRUARY 1998

PERFORMANCE REPORT WBS: 1.9
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FY EAC 4.0 4.7 5.4 6.1 6.8 7.5 8.4 

PTS BCWS (0.0) 0.9 2.4 2.9 3.7 4.5 5.7 6.2 7.2 7.6 8.7 9.7 

BCWP 0.2 0.2 2.4 3.1 3.7 

ACWP 0.4 1.5 2.5 3.3 4.0 

SV 0.2 (0.7) 0.0 0.2 (0.0)

CV (0.2) (1.3) (0.1) (0.2) (0.3)
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SPI -5.94 0.24 1.01 1.07 0.99

CPI 0.49 0.14 0.98 0.93 0.92

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

4/1/98 N: II - 1 Hamr(02).xlsHM-Total



Source: PTS

DOE/RL-97-91, Rev. 4

Section N

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

PBS
HM01 HAMMER Expense 2.5 2.5 2.7 (0.0) (0.2) 5.1 7.8 6.5

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 1.2 1.2 1.3 0.0 (0.1) 0.0 1.9 1.9

Total HAMMER 3.7 3.7 4.0 (0.0) (0.3) 5.1 9.7 8.4

$ in Millions

HANFORD SITE HAMMER
FEBRUARY 1998

PERFORMANCE REPORT WBS: 1.9

4/1/98 N: II - 2 Hamr(02).xlsHM-Total


